
COLBAR-EUROPE

Reporting phase

[Wike Been]

What did we promise? I

	What	Who + days
1	One-page-one-country reports with basic descriptive data from the agreements database for 33 countries (33 one-page reports in English and in national languages)	Dani (10)
2	One report covering all agreements, with chapters for four sectors (manufacturing, construction, commerce, public sector) (40 pages in English with summary)	Wieteke (12)
3	One report detailing the agreements in the Visegrad countries (20 pages in English with summary) ¹	Marta? (10)

What did we promise? II

	What	Who + days
4	One report detailing the agreements in the Netherlands, including details about the keyword system (20 pages in English with summary)	Niels (10)
5	One report detailing the agreements in Italy, including details about the keyword system (20 pages in English with summary)	CNEL (10)
6	One report detailing the agreements in Spain, including details about the keyword system (20 pages in English with summary)	Dani/Gabriele (10)
7	One report detailing the wage clauses in agreements and the wage levels agreed, using PPP standardized wages (40 pages in English with summary)	Janna (12)

What did we promise? III

	What	Who + days
8	One report analysing the wider bargaining agenda with a specific focus on the trade-off between clauses (20 pages in English with summary)	Wieteke (10) (see article by Janna and Kea, Janna will send)
9	One report comparing the topics agreed in daughters of multinational companies and in relation to Transnational Agreements (20 pages in English with summary)	Wieteke (10)
10	One report about the feasibility for Europe-wide data collection of collective agreements (20 pages in English with summary)	Wieteke (1) + Dani (9) (be in touch with Janna for Ingrid)
11	Survey evaluation report	Dani (1) + Wieteke (1)

Data needed

- Good coverage (do we have all countries?)
- Good spread over the 4 sectors
- Good data on wages
- TNA + daughter agreements

Planning report writing

- Report writing phase = 1 July 2020 – 1 January 2021
 - Start with outline + syntax based upon the preliminary data (so data collection can still continue during the first months of this period)
 - Finalize numbers and results during the last months
 - Deadline draft reports: **before the Christmas break?**
- Finalizing phase = 1st January 2021- 31 March 2021
 - Deadline final reports = **end of February 2021**

Planning

- A cleaned data dump up until June send to the report writing people by Jacub by July (if we find mistakes in the data, they will be send to Dani/Gabriele so they can be changed in COBRA system)
- Deadline data collection = Nov 1
- Final data dump = November 2
- Data cleaning = Jacub (assisted by Wieteke, Dani, Janna (?))
- Draft reports: before Christmas break
- Final reports: end Feb